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Final design & cost freeze

Prepare cost review

Consolidate costs / design modifications

Final GDE cost review at SLAC

SLAC RDR MEETING

13/12 ‘ First drafts complete

Final cost corrections and documentation

LC MAC

A
Agency cost briefings

04/02

Public preliminary cost roll

inal editing / review

ID |Task Name [ October [ November [ December

1 holidays

2 CALTECH RDR MEETING E CALTECH RDR MEETING

3 TS/AS internal reviews TS/AS internal reviews

4 Cost reduction reports 20/10 Cost reduction reports

5 Review feedback Review feedback

6 Cost & design review at Valencia 07/11 Cost & design review at Valencia
7 VALENCIA GDE WORKSHOP ALENCIA GDE WORKSHOP
8 Consolidate costs / design modifications 3

9 Final design & cost freeze 30/11

10 Prepare cost review

11 Final GDE cost review at SLAC 13/12

12 SLAC RDR MEETING

13 Final cost corrections and documentation

14 ILC MAC

15 Agency cost briefings

16 Public preliminary cost rollup

17 RDR writing

18 Edit/consolidate detailed outline Edit/consolidate detailed outline

19 Detailed outlined frozen 27/10 ‘ Detailed outlined frozen

20 Prepare drafts repare drafts
21 First drafts complete

22 Final editing / review |
23 Final draft complete

24 BEIJING GDE WORKSHOP

04/02)4p Final draft complete

. BEIJING GDE WORKSHOP
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